

# US CMS Closeout

Wednesday Nov 28 2001

# General Comments

- Our thanks to US CMS for detailed and comprehensive presentations
- The Committee was impressed at the amount of progress since last year in all areas of the project (software, facilities, project management)
- The Committee endorses the proposed project scope, schedule, budgets and management plan.
- Detailed comments and recommendations to follow...